
Menade, Inc.
TXDOT Montgomery 199 Phase 2                                                        

Critical Path                                                            
March 3, 2014 through July 11, 2014
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Temp Traffic Control Phase 2
Demo Bridge 
Abutments 1 and 2 phase 2
Bent 1 - 10 Phase 2
Pan Girder Phase 2 (1-10)  
Remove 1 1/2 asphalt concrete and 5 1/2 Cement Base 
phase 2

Sub Grade Wideing Phase 2
6" Lime Stabalize Sub Grade Phase 2
1" Asphalt Base Phase 2
6" Cement Base Phase 2
8" JRCP Phase 2
6" CURB Phase 2
Rail T-411 Phase 2
MBGF Phase 2
Permanent Water Line on New Bridge
Permanent Sign and Pavement Marking Phase 2
Open All Lanes
Seeding and Remove SWPPP Devices  

Please Note:
Tentative date of completion for Phase 2 of this project is July 11, 2014.
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